
» Structural steel at stair tower 2 underway.

» Fire suppression piping continues.

» Pedestrian path across Harbor Blvd begins at the end of January.

Fullerton Transportation Center Parking Facility

Griffin Structures

Report for December 2011

» Sack-n-Patch finish work ongoing.

» Interior storm drain piping continues.

Schedule

» Project is 64% complete and on budget.

» Electrical permanent power installation underway.

» Continuing installation of masonry at stair cores, spandrels and facades.

» Interior painting underway.

» Site utilities continue.

» SCE transformer work complete.  Utility poles along Santa Fe Avenue have been removed.

Stair/Elevator #2 steel installation. North elevation.

Monthly Photos

» All masonry approved on stand-alone mockup.   Brick will be installed upon arrival in January.

» Stair mockup partially accepted.  Awaiting metal panel for review.

» Site grading continues.

Quality/Risks/Concerns

» None at this time.


